
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

5:37 PM

Run date

Time

Reviewer: Jefferson, Paul 13-Jan-12

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 107 Date: 08-Jul-2010 Thursday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: Over Time: 01:00

Const Calendar Day: 303

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-CON.03804-0120F4 W Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 X-E2C-ESF.03804-0120F4 E-W Line Cross Over E2 Cap Erect Shoring & Falsework

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Description of Work by ABF and its Sub-contractors.

W2 Activities

W2 Foundation Well Cover Slabs:
·ABF today started preparng the formwork for the precast slabs for the Foundation Wells for the North
Piers and South Piers.
·ABF hired CONCO Pumping Company to prepare the forms.
·CONCO Pumping Company today erected the basic metal frames and installed the 12” TJI joists and the
5/8” plywood.
·CONCO had a crew of 4 people as follows:
oNorm robinsonSuperintendent
oGary PeneCarpenter
oSalvador GldonaCarpenter
oJasmin GornjacCarpenter
·Reviewed trhe Slab Details as follows:
oThere are 8 pieces of slabs for each Foundation Well as shown on drawing 452 of 1204.
oIt is 240 mm thick slab with #16 rebars at 150 max each way, top and botttom. The slab has 450 mm
stiffened edges along the outer periphery with additional # 16 & # 13 rebars as shown on the drawings.
oThe periphery stiffened edges will have # 32 x 300 existing rebars prodtruding into it.

Closure Pour Activities:
·The closure pour activities are finished.
·This morning started to remove the formwork from the underside of the W-line closure pour.
·ABF is using a scissor’s lift on steel channel tracks.

056 W-L06-OBG.056
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 107 Date: 08-Jul-2010 Thursday

Installation and Stressing of PT Strands at W-Line Closure Pour:
·SDI continued to stress top tendons of W-Line. They stressed one strand at a time.
·SDI also started to insert the strands.
·SDI had received a truck load of strands with 9 rolls yesterday. These were unloaded to top of W2 by the
LR 1300 crane. This morning SDI loaded one of the rolls for inserting the strands.
·Matt covered the stressing.

Repair of PT Duct at E-Line Closure Pour:
·There is a blocked duct (for Tendon #41B, second from south end for the bottom row) along E-line.
Yesterday American Jetting Company was called by ABF to unblock the blocked tendon. American Jetting
Company (AJC) had a crew of 4 people. Today AJC has only 3 people as follows:
oJack GilbertForeman
oAngus Jaskiewiez Labor
oMichael CruzLabor
·AJC started water jetting inside. After an initial struggling, the system started to work properly.
·ABF’s Jim Davidson was there for most of the afternoon.
·AJC also found a steel solid piece towards the end, mmay be at end of the ducts and before the steel
pipes.
·The job could not be finished today.

·Pier 7 Activities
·ABF was performing miscellaneous activities at Pier 7 for tower erection frame.
·The Lifting Frame was at Pier 7.
·ABF is preparing to receive the Tower Lift 1 ship scheduled to come tomorrow 7/9/10.
·The Shear Leg Crane was brought in this afternoon from the job site.

Activities at Site:
·OBG Installation: Lift 6-W Activities
·ABF continues adjusting Lift 6-W elevations on all sides by working on one corner at a time.
·It has floated Lift 6W again today.
·The jacking pressures were as follows:
·Jacking Pressures at 8:00 AM
oNE0 psi
oNW0 psi
oSE3000 psi
oSW2700 psi
·ABF had adjusted the east end of Lift 6W to be within 90 mm from the required elevations. Last Friday, it
was off by as much as 120 mm and on last Thursday 7/1/10 it was off by 250 mm.
·ABF continued doing final adjustments to Lift 6W grades.

·OBG Installation: Miscellaneous Welding and Bolting Activities Lifts 1-W to 6-W & Lifts 1E to 6-E
·ABF continues welding, welding repairs and bolting operations all over.
·The perimeter welding continues all over including repairs.
·The E-Line welding platforms are between Lifts 4E & 5E and between Lifts 5E and 6 E for performing the
perimeter welding. Welding repair work continues for all the Lifts of OBG.
·The W-Line welding platforms are between Lifts 3W & 4W and between Lifts 4W and 5W for performing
the perimeter welding. ABF installed the backup bar between Lifts 5W and 6W. The repair work continues
for all the Lifts of OBG.
·ABF continued the bolting operation between Lift 6W and the cross beam CB-5 at the top flange. At end
of the day, most of the bolts were in as well as some pins. ABF was bolting on the sides and the bottom.
ABF has a bolting platform at the north end of CB-5.
·Bolting operation also continues inside the OBG.

·Lifting Frame
·The Lifting Frame was at Pier 7.
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 107 Date: 08-Jul-2010 Thursday

·Shear Leg Crane Activities:
·The Shear Leg Crane was not used today.
·It was taken to Pier 7 around noon time.

·Miscellaneous Activities
·David Bradd mentioned that there an email to let all office people to go home because of the court verdict
coming at 4 PM for the BART shooting. There was a possibility of violence.
·People at the site continued to work at site and did not come to office.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV
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